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GRANITE RUN CORPORATE CENTER RIPARIAN BUFFER PLANTING PLAN
Saturday, April 22, 2006 (8:00 AM to 12:00 Noon)
In an effort to meet Little Conestoga Creek Watershed Alliance’s (LCWA) goal of providing continual enhancement of water quality, stream restoration, and preservation of natural resources within the Little Conestoga Creek Watershed, the LCWA has proposed this plan to plant a forested riparian buffer at the Granite Run Corporate Center located in Manheim Township, Lancaster County, PA.  This effort is not only part of the LCWA’s continued mission to help enhance the watershed through education and restoration projects, but it is an opportunity to showcase our efforts on a well known Lancaster County corporation’s property.  That being said, the LCWA wants to do a good job of showing the benefits of establishing a riparian buffer to filter stormwater runoff, reduce erosion and provide aesthetically pleasing wildlife habitat in a suburban setting.  Such an effort can even reduce the need of grass mowing by the Horst Group. 

Specifically, the LCWA proposes to plant approximately 1.0 acre of forested riparian buffer along an unnamed tributary of the Little Conestoga that flows through the Horst Group’s property from Fruitville Pike downstream to a point that is 75 feet past the second foot bridge.  The proposed planting area includes a 25 foot wide buffer on each side of the stream, approximately 890 feet in length.  In order to provide access across the stream, no trees will be planted in the path of either of the foot bridges.  All trees and shrubs will be planted at a 15-foot spacing interval.  No trees shall be planted on over existing utility lines or right-of-ways.
The LCWA will provide the labor, trees, fertilizer tablets and instructions on how and where to plant the following trees and shrubs: 
255 trees and shrubs (3-4 feet tall containerized) from Aqua-niche: Cost

= $1,750.00

150 trees/shrubs (1-2 feet tall) - Chesapeake Bay Foundation: In-kind Value
=    $480.00
TREES
SHRUBS
American Sycamore† (30) + *(25)
Blackhaw Viburnum* (25)
Black Willow* (25)
Grey Dogwood† (20)
Green Ash† (25)
Northern Arrowwood† (20)
Red Oak† (10)
Red Chokeberry† (10)
Red Maple† (30)
Red-osier Dogwood* (25)
River Birch† (20)
Silky Dogwood† (20)
Swamp White Oak† (30)
Winterberry† (10)
Silver Maple† (20)
Sweet Gum* (25)


Tulip Poplar* (25)

White Pine† (10)
Notes:
† = Aqua-niche 3-4 feet tall containerized stock– To be delivered to site on April 21


* = Chesapeake Bay Foundation 1-2 feet tall stock – To be brought to site on April 22


10 gram fertilizer tablets:  3 tablets planted with † stock and 2 tablets with * stock

GRANITE RUN CORPORATE CENTER RIPARIAN BUFFER PLANTING PLAN
Watering: 
To be completed at the time of planting and two times per month through the first growing season (2006).  To be completed by the LCWA members and volunteers (2 times per month in 2006).
Weed Control: 
String trimming around trees to be completed once in mid- June and once in mid-August by Horst Group and LCWA volunteers (each year for 5 years).
Herbicide (Rodeo®) for invasive herbaceous plant species such as purple loosestrife or Phragmites (common reed) or other invasive species within riparian buffer should be completed by spot spraying in late July of each year as necessary.

Monitoring For Problems:
To be completed by Dr. Julie Ambler & Millersville University Students with aid from LCWA members (2 times per year after string trimming). 
Replacement of Dead Trees & Shrubs:
To be completed in fall of first two years by LCWA following reports from Millersville University).  
Materials needed for planting:  Bring: Boots, shovels, gloves and old clothes.  Buckets for watering will also be needed.
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